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Overview

• Joint Basing Initiatives 
 Common Base Operations 

 Joint Training Locations 

 Efficient Logistics

 Six MICC Installations are involved in the Joint Basing Project

• Forts Myer, Dix, Story, Lewis, Eustis, and Sam Houston

• Base Realignment and Closure
 Many realignments and 13 closures

 Return 70K Soldiers and 100K Family Members from Overseas 

 BRAC 2005 – 5TH Year of 6-Year Execution Window

 Statutory Completion 15 Sep 2011 – 13 Months Remaining
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 Phase I Installations  -- Full Operational Capability  (1 Oct 2009)

- NAB Little Creek / Ft Story  (Navy Lead)

- Fort Myer / Henderson Hall (Army Lead)

- McGuire AFB/Ft Dix/NAES Lakehurst (Air Force Lead)

 Phase II Installations -- Initial Operational Capability (1 Jan 2010)

- Ft Lewis / McChord AFB (Army Lead)

- Elmendorf AFB / Ft Richardson (Air Force Lead)

- Lackland AFB/ Randolph AFB/ Ft Sam Houston (Air Force Lead)

- Langley AFB / Ft Eustis (Air Force Lead)

 Phase II Installations  -- Full Operational Capability  (1 Oct 2010)
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Closing Installations
•Charles E. Kelly Support Center, PA

•Deseret Chemical Depot, UT

•Fort Gillem, GA

•Fort McPherson, GA

•Fort Monroe, VA

•Fort Monmouth, NJ

•Hawthorne Army Depot, NV

•Kansas Army Ammunition Plant, KS

•Lone Star Army Ammunition Plant, TX

•Mississippi Army Ammunition Plant, MS

•Newport Chemical Depot, IN

•Red River Army Depot, TX

•Riverbank Army Ammunition Plant, CA

•Umatilla Chemical Depot, OR

•USAG Michigan (Selfridge), MI
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•176 US Army Reserve Centers

•211 National Guard Armories and Centers 

upon agreement of the state governors

•Leased:

•HQ, Army Test and Evaluation Command 

Site,VA

•Army JAG Agency Site, VA

•Army Research Office Site, NC

•Army Reserve Personnel Center Site, MO

•Crystal City Complex, VA

•Hoffman Complex, VA

•Rosslyn Complex, VA
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Installation

Fort Gillem, GA - Close

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Close

15 Sep 11

•Relocate HQ, 1st Army to Rock Island Arsenal, IL

•Relocate 2nd Recruiting Brigade to Redstone Arsenal, 

AL

•Relocate 52nd EOD Group to Ft Campbell, KY

•Relocate 81st Regional Readiness Command (RRC) 

Equipment Concentration Site to Ft Benning, GA

•Relocate 3rd Army HQ support office to Shaw AFB, SC

•Relocate HQ FORSCOM VIP EOD to Pope AFB (now 

Ft Bragg), NC

•Close  AAFES Atlanta Distribution Center

1 Sep 10

Caretaker 

Mission

Decision

•Establish enclave for Georgia Army National Guard, 

remainder of 81st RRC units and Criminal 

Investigation Division Forensics Laboratory

•MILCON for enclave

•Mission Support

•Caretaker Mission

•Environmental Remediation

•Local Area Development Authority
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Installation

Fort McPherson, GA - Close

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Close

15 Sep 11

•Relocate HQ FORSCOM to Pope AFB (now Ft Bragg), 

NC

•Relocate HQ USARC to Pope AFB (now Ft Bragg)

•Relocate HQ 3rd Army to Shaw AFB, SC

•Relocate Installation Mgt Agency SE Region HQ to Ft 

Eustis, VA

•Relocate NETCOM SE Region HQ to Ft Eustis

•Relocate MICC Center Ft McPherson Operations

1 Sep 10

Caretaker 

Mission

Decision

•Caretaker Mission

•Environmental Remediation

•Local Area Development Authority
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Installation

Fort Monmouth, NJ - Close

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Close

15 Sep 11

•Relocate USMA Prep School to West Point, NY

•Relocate Joint Network Mgt SPO to Ft Meade, MD

•Relocate Inventory Control Point to Defense Supply 

Center Columbus, OH

•Relocate Depot Level Reparables to Aberdeen Proving 

Ground, MD

•Relocate Info Systems, Sensors, EW, and Electronics 

RDA to Aberdeen Proving Ground

•Relocate PEO for Enterprise Information Systems and 

Enterprise Information Systems to Ft Belvoir, VA

1 Sep 10

Caretaker 

Mission

Decision

•Caretaker Mission

•Environmental Remediation

•Local Area Development Authority
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Installation

Fort Monroe, VA - Close

Units

Opportunities
•Caretaker Mission

•Environmental Remediation

•Local Area Development Authority

Schedule Milestones

10 Aug 10

Today BRAC Close

15 Sep 11

•Relocate TRADOC HQ to Ft Eustis, VA 

•Relocate Installation Management Agency NE Region 

HQ to Ft Eustis

•Relocate NETCOM NE Region HQ to Ft Eustis

•Relocate MICC Ft Monroe Operations

•Relocate Army Accessions Command and Army Cadet 

Command to Ft Knox, KY

1 Sep 10

Caretaker 

Mission

Decision
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Realigning Installations
•Aberdeen Proving Ground, MD

•Adelphi Laboratory, MD

•Anniston Army Depot, AL

•Bailey’s Crossroads Lease Site, VA

•Corpus Christi Army Depot, TX

•Detroit Arsenal, MI

•Fort Belvoir, VA

•Fort Benning, GA

•Fort Bliss, TX

•Fort Bragg, NC

•Fort Buchanan, PR

•Fort Campbell, KY

•Fort Dix, NJ

•Fort Eustis, VA

•Fort Hood, TX

•Fort Huachuca, AZ

•Fort Jackson, SC
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•Fort Knox, KY

•Fort Lee, VA

•Fort Leonard Wood, MO

•Fort Lewis, WA

•Fort McCoy, WI

•Fort Richardson, AK

•Fort Rucker, AL

•Fort Sam Houston, TX

•Fort Sill, OK

•Fort Wainwright, AK

•Lima Tank Plant, OH

•Redstone Arsenal, AL

•Rock Island Arsenal, IL

•Sierra Army Depot, CA

•Soldier Systems Center, Natick, MA

•Tobyhanna Army Depot, PA

•Walter Reed Army Medical Center, DC

•Watervliet Arsenal, NY

•White Sands Missile Range, NM
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Installation

Fort Bragg, NC – Realign
Home: Airborne and Special Operations 

Forces

End strength FY11 = 74K+
Over 20K increase since FY03

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•Relocate 7th Special Forces Group to Eglin AFB, FL

•Activate 4th Brigade Combat Team at Ft Bragg

•Activate 82d Airborne Division at Ft Bragg

•Relocate European-based forces to Fort Bragg

•Relocate HQ FORSCOM to Ft Bragg

•Relocate HQ FORSCOM VIP EOD to Ft Bragg

•Relocate HQ USARC to Ft Bragg

•Absorb Pope AFB, becoming Pope Army Airfield

•MILCON

•Base Operations

•Mission Support
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Installation

Fort Hood, TX – Realign
End strength FY11 = 63K+
Over 12K increase since FY03

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•Relocate a Brigade Combat Team to Ft Carson, CO

•Relocate Unit of Employment (UEx) Headquarters to Ft 

Carson

•Both temporarily remain at Ft Hood due to operational 

requirements

•MILCON

•Base Operations

•Mission Support
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Installation

Fort Eustis, VA – Realign
Home: Aviation Center of Excellence

End strength FY11 = 13K+ 
Over 1K increase since FY03

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•Relocate TRADOC HQ to Ft Eustis

•Relocate Installation Management Agency NE Region 

HQ to Ft Eustis

•Relocate NETCOM NE Region HQ to Ft Eustis

•Relocate Installation Mgt Agency SE Region HQ to Ft 

Eustis

•Relocate NETCOM SE Region HQ to Ft Eustis

•MILCON

•Base Operations

•Mission Support
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Installation

Fort Knox, KY – Realign
Home: Human Resource Center of 

Excellence

End strength FY11 = 21K+ 

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•Relocate Armor Center and School to Ft Benning, GA

•Activate Infantry Brigade Combat Team at Ft Knox

•Relocate engineer, military police, and combat service 

support units from Europe and Korea to Ft Knox

•Relocate 84th Army Reserve Regional Training Center 

to Fort Knox from Ft McCoy, WI

•Relocate Army Accessions Command and Army Cadet 

Command to Ft Knox

•Relocate Army Human Resources Command to Ft Knox

•MILCON

•Base Operations

•Mission Support
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Installation

Fort Bliss, TX - Realign
End strength FY11 = 43K+ 
Over 24K increase since FY03

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•Relocate air defense artillery units to Ft Sill, OK

•Relocate 1st Armored Division and various echelon 

above division units from Germany and Korea to Ft Bliss

•Relocate artillery (Fires) brigade to Fort Bliss from Ft Sill

•Relocate maneuver battalions, a support battalion, and 

aviation units to Ft Bliss, TX from Ft Hood, TX

•MILCON

•Base Operations

•Mission Support
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Installation

Fort Riley, KS – Realign
End strength FY11 = 26K+  
Over 11K increase since FY03

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•Inactivate various units

•Activate a Brigade Combat Team at Ft Riley

•Relocate 1st Infantry Division units and various 

echelons above division units from Germany and Korea 

to Fort Riley

•Relocate an attack aviation battalion to Ft Riley from Ft 

Campbell, KY

•MILCON

•Base Operations

•Mission Support
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Installation

Fort Sam Houston, TX- Realign
Home: Combat Medic

End strength FY11 = 31K+   
Over 11K increase since FY03

Units

OpportunitiesSchedule Milestones

10 Aug 10

Today BRAC Realign

15 Sep 11

•MEDICAL TRAINING: Medical Education Training 

Campus

•PATIENT CARE: San Antonio Military Medical Center

•HEADQUARTERS: IMCOM, MICC, NETCOM

•MEDICAL RESEARCH: Battlefield Health/Trauma 

•NON-MED RESEARCH: Tri-Service Lab

•USAR / ARNG UNIT: Armed Forces Reserve Center 

(AFRC) at Camp Bullis

•JOINT BASE WING HEADQUARTERS (Air Force lead)

•MILCON - $248M Construction Out Years

•Joint Base Operations

•Mission Support

•Research Support

•Medical Support



UNCLASSIFIED

UNCLASSIFIED

Mission and Installation Contracting Command

TRADOC SCHOOL CONSOLIDATIONS
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CENTER/SCHOOL FROM

CENTER OF 

EXCELLENCE

Armor Center Fort Knox

Infantry Center Fort Benning

Field Artillery Center Fort Sill

Air Defense Artillery 

Center Fort Bliss

Maneuver Support 

Center Fort Leonard Wood

Maneuver Suport COE, 

Fort Leonard Wood

Ordnance Center APG

Redstone Arsenal

Transportation Center Fort Eustis

Quartermaster Center Fort Lee

Soldier Support Institute Fort Jackson

Maneuver COE, Fort 

Benning

Fires COE, Fort Sill

Sustainment CoE, Fort 

Lee

CENTER/SCHOOL FROM

CENTER OF 

EXCELLENCE

Aviation Center Fort Eustis

Aviation CoE, Fort 

Eustis

Intelligence Center Fort Huachuca

Intelligence CoE, Fort 

Huachuca

Signal  Center Fort Gordon

Signal CoE, Fort 

Gordon

USA Training Center Fort Jackson

Consolidated Drill 

Sergeants Schools
Forts Benning, Leonard 

Wood & Jackson

Armed Forces Chaplaincy 

Center

Maxwell AFB, AL-  Naval 

Air Station, MS -Naval 

Station Newport Rhode 

Island, Fort Jackson

US Army Accessions 

Command Fort Monroe

US Army Recruiting 

Command Fort Monroe

Cadet Command Fort Monroe

Human Resource 

Command Alexandria

Basic Combat Training 

CoE, Fort Jackson

Human Resource CoE, 

Fort Knox

Opportunities

•MILCON

•Base Operations

•Mission Support

•Training Support
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Top 11 Installations Population Change FY03 to FY11:

Ft Bliss 24K+

Ft Bragg 20K+

Ft Lewis 19K+

Ft Benning 16K+

Ft Belvoir 16K+

Ft Carson 14K+

Ft Hood 12K+

Ft Riley 11K+

Ft Sam Houston 11K+

Ft Meade 10K+

Ft Lee 10K+
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Web sites of interest

• http://www.defense.gov/brac/

• http://www.hqda.army.mil/acsim/brac/braco.htm

• http://www.amc.army.mil/pa/BusinessOpportunities.asp

 Business Opportunities, Procurement Gateway 

• http://www.acc.army.mil/micc/business-opportunities.html

 MICC Advanced Acquisition Plan (as of 17 Feb 2010)
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QUESTIONS?
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